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I. PURPOSE

The purpose of this memorandum is to request and document your approval for a 12-
month and $2 million exemption and a ceiling increase of $1,013,060 in order to
continue to mitigate threats to public health, welfare, and the environment at the
Mahoningside Power Plant Site (Mahoningside Site) within the City of Warren,
Trumbull County, Ohio. If approved, this increase will bring the total approved ceiling
for the Mahoningside Site to $2,182,400. These expanded response actions are
necessary to mitigate the immediate threat to public health/welfare, and the
environment posed by the continued presence and uncontrolled migration of
polychlorinated biphenyl (PCB) contamination located in a sensitive area in the City of
Warren.

The initial emergency response action was conducted pursuant to Section 104(a)(1) of
the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA), 42 U.S.C. Section 9604(a)(1), as amended, by locating, recovering, and
proper disposal of PCB-contaminated materials. The initial removal action was
considered an emergency response due to the potential for uncontrolled releases of
elevated levels of PCB contamination into the adjoining Mahoning River. The initial
response required approximately 6 months to complete. The original emergency
removal actions were completed in February, 2001. The original Action Memorandum
was approved on September 20, 2000.
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Following the emergency removal action, U.S. EPA requested that the Ohio EPA
assess the remainder of the site's property for additional hazardous conditions and
PCB contamination. Sampling and subsequent analysis by Ohio EPA and the City of
Warren indicates that large debris piles that exist on the site property contain levels of
PCB contamination that exceed regulatory levels for industrial properties. As a result,
the City of Warren requested the assistance of U.S. EPA to address the continued
threats to public health and the environment.

The response action proposed herein will mitigate threats to public health, welfare, and
the environment posed by the presence of uncontrolled hazardous wastes and
substances located in large debris piles on the property of the former power plant.
Hazardous substances that have been confirmed to be present at the Mahoningside
Site are PCBs. Proposed removal actions include the complete assessment of the
chemical hazards in the debris piles, removal and stabilization of the hazardous wastes
and substances, and off-site disposal of the hazardous wastes and substances. The
uncontrolled condition of the abandoned waste and substances at this Site, the
potential for hazardous substances in the subsurface to migrate into the adjoining river,
the unrestricted access to the property, the evidence that the Site is frequented by
trespassers, and the Site's proximity to residential areas require that this removal be
classified as time-critical. The project will require approximately 60 working days to
complete.

The Mahoningside Site is not on the National Priorities List (NPL).

II. SITE CONDITIONS AND BACKGROUND

CERCLISIDtf OHN 000 508 061

A. Physical Location and Description

The Mahoningside Power Plant Site consists of an open abandoned basement of a
former power plant building. The basement structure contains numerous underfloor
sumps, piping, and conduits, some of which are connected to the Mahoning River. The
building foundation encompasses approximately 34,000 square feet and the property
totals approximately 6 acres. Large debris piles are present immediately west of the
basement structure. These piles were generated from demolition activities that
occurred in 1999. The property, currently owned by the City of Warren, which took the
property in lieu of back taxes, was formerly owned by the Ohio Edison Company (now
First Energy) and other private parties. The property is located at 650 Summit Street,
Warren, Ohio, 44483. The property is bordered by the Mahoning River to the east,
railroad tracks to the north, light industrial properties to the south, and a residential area
to the west. Summit Street parallels the facility to the south and Tod Avenue parallels
the facility to the west.

In Ohio, the low income percentage is 30% and the minority percentage is 13%. To



meet the Environmental Justice (EJ) concern criteria, the area within one mile of the
Site must have a population that is twice the state low income percentage and/or twice
the state minority percentage. That is, the area must be at least 60% low income
and/or 26% minority. The low income percentage in the impacted area is 64.8% and
the minority percentage is 10.12% as determined by Landview 3 EJ analysis.
Therefore, the Mahoningside Site does meet the region's EJ criteria based on
demographics as identified in "Region 5 interim guidelines for Identifying and
addressing a potential EJ Case, June 1998".

The property is surrounded by a security fence that is in poor condition. There have
been past cases of unauthorized entry and vandalism at the Site. The west side of the
property is currently used as a temporary office and staging area. The central portion
of the facility is used for the staging of debris. The foundation and basement are
located on the river's edge at the east end of the facility.

B. Site Background

The facility was built in 1904 by the Warren Water and Light Company as a hydro-
electric power generating plant. From 1950 until 1980 the facility was owned by the
Ohio Edison Company and primarily used as a coal-burning power plant until 1968. In
August 1977, the property was leased by Ohio Edison to Summit-Warren, Inc., where
the property was used to operate a salvage business. At that time, the business was
owned and/or operated by Harold Glunt and John Petrilla. In December 1980, the
property was sold to Nestor Stychno and William Marsteller, who did various scrapping
operations at the site. In 1999, the bankruptcy of the the Stychno and Marsteller
operation resulted in the City of Warren taking title to the property in lieu of back taxes.

In February 1999, City of Warren contractors, Inner-scope Technologies and McCabe
Engineering, mobilized to begin demolition and general construction activities at the
Mahoningside Power Plant Site. On March 17,1999, two 250-foot high smokestacks
were imploded by explosives. General demolition activities continued until November
1999.

In November 1999, Warren consulted with Ohio EPA and U.S. EPA regarding
regulatory compliance should PCBs or heavy metal contamination be discovered during
the removal of basement debris. From December 1999, through early March 2000,
debris removal from the basement progressed. According to the City's contractors, all
PCB contamination that was discovered during this time was below the TSCA
regulatory level of 50 parts per million (ppm) for industrial facilities. In March 2000,
PCB contamination, exceeding 50 ppm, was discovered in the basement of the former
facility. Approximately 450 cubic yards of PCB-contaminated debris was contained on-
site.

From March 2000 through June 2000, the City of Warren authorized response actions
to control and contain PCB contamination. In mid-June 2000, the City of Warren ran



out of funding to complete the PCB clean-up and remainder of demolition activity. The
City of Warren's contractor, McCabe Engineering, continued basement de-watering and
treatment actions on a good-faith basis.

On July 21, 2000, the City of Warren requested U.S. EPA assistance to complete the
removal and disposal of hazardous materials at the Site and to take over the de-
watering operation. On August 4, 2000, U.S. EPA initiated an emergency removal
action to continue the de-watering activities on Site.

From October 10, 2000 until late-February 2001, U.S. EPA conducted a time-critical
removal at the site. U.S. EPA and its contractors removed high-level PCB
contamination from the basement and sub-structure of the former power plant and
disposed of PCB contaminated debris which was previously contained. Approximately
1,770 tons of PCB contaminated materials were removed from the site and disposed of
at CWM-Chemical Services LLC Landfill located in Model City, New York.

In March 2001, U.S. EPA referred the Site to Ohio EPA for further assessment. In July
2001, Ohio EPA conducted an assessment of the Site which included multi-media
sampling. Sampling results indicated that a portion of one debris pile exhibited PCB
concentrations as high as 159 mg/kg (~ppm), exceeding the regulatory limit of 50 ppm.

In June and July of 2002, the City of Warren's contractor, McCabe Engineering,
collected grid-based composite samples from the piles at various depth intervals. The
results of this characterization indicated that elevated levels of PCB's were present in
all three debris piles. Also, the characterization showed that two of the three piles had
PCB contamination in excess of 50 ppm in numerous locations. According to McCabe
Engineering, the debris piles total approximately 13,000 cubic yards or 16,500 tons of
material.

On January 24, 2003, the City of Warren again requested U.S. EPA's assistance to
dispose of PCB contaminated debris from the Site. The City of Warren has offered to
provide in-kind services to load-out contaminated materials and to provide after-action
confirmation sampling.

III. THREATS TO PUBLIC HEALTH. WELFARE. OR THE ENVIRONMENT. AND
STATUTORY AND REGULATORY AUTHORITIES

The conditions at the Mahoningside Site present a potential threat of release of
CERCLA hazardous substances, present an imminent and substantial threat to the
public health, or welfare, and the environment, and met the criteria for an emergency



removal action provided for in the National Contingency Plan (NCP), 40 C.F.R. §
300.415(b)(2). These criteria include:

1) Actual or potential exposure to nearby human populations, animals, or the
food chain from hazardous substances or pollutants or contaminants;

The Site is situated in a high traffic, mixed industrial-residential area. Several people
are often observed using the sidewalk to the immediate south of the Site and visiting
the river just east of the Site. There are several incidents of trespass reported recently
on Site. High levels of PCBs are present on Site. In some locations, contamination
exceeds the regulatory level established under the Toxic Substances Control Act
(TSCA) for industrial properties (50 ppm). Approximately 16,500 tons of debris, much
of which contains PCB waste are present on Site. The high levels of PCB
contamination remains uncontrolled. The potential exists for contamination to migrate
in to soil beneath the piles and/or over land and through soil into the Mahoning River.
U.S. EPA requested Ohio EPA to evaluate the risk to the Mahoning River due to
uncontrolled PCB contamination. Ohio EPA indicated that any uncontrolled PCB
contamination at or above 1 ppm could pose significant risk to the Mahoning River.

There currently is no security on Site other than the Site fence. The fence is in
marginal to poor condition.

2) Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released;

Northeast Ohio typically exhibits frequent precipitation in the fall, winter, and spring
months. PCB contamination is located in 3 large, uncovered debris piles on site. The
debris piles are located immediately to the west of the open basement structure of the
former facility and the Mahoning River. Not only is there contamination migration
potential directly to the Mahoning River, but also to the more closely located basement
structure, which is a direct conduit to the river. Heavy precipitation causes the
Mahoning River to rise and flow at a more rapid rate. The resulting influx to
groundwater increases the amount of water that enters the former facility basement,
where the PCB contamination can easily migrate to. The resulting water movement can
cause contaminants to migrate to the subsurface or to the Mahoning River.
Additionally, much of the contaminated material in the soil piles are fine particles that
can easily migrate to nearby residential areas during dry weather coupled with
moderate wind conditions.



3) The availability of other appropriate Federal or State response mechanisms
to respond to the release.

The City of Warren has requested U.S. EPA assistance to remove hazardous
substances from the Mahoningside Power Plant Site. The City ran out of funding as it
was attempting to redevelop this Brownfields Site into a usable facility. The Ohio EPA
has served as a technical liaison to the project but does not have funding available to
clean-up the Site.

IV. ENDANGERMENT DETERMINATION

Given the Site conditions, the nature of the suspected hazardous substances on Site
and the potential exposure pathways described in Sections II and III, actual or
threatened direct or indirect releases of hazardous substances from the Mahoningside
Power Plan Site due to migration, if not addressed by implementing the response
actions selected in this Action Memorandum, present an imminent and substantial
endangerment to public health, or welfare, or the environment.

V. EXEMPTION FROM STATUTORY LIMITS

Emergency Exemption:

Section 104(c) of CERCLA as amended by SARA, limits a Federal emergency
response to $2 million unless three criteria are met. The quantities and levels of
hazardous substances (PCBs) found at the Mahoningside Power Plant Site warrant the
$2 million and 12-month time limitation exemptions based on the following factors:

A. There is an immediate risk to public health or welfare or the environment;

Refer to Section IV, above.

B. Continued response actions are immediately required to prevent, limit, or
mitigate an emergency;

As described in Section III, conditions at the site are such that the release of high levels
of PCBs is imminent. In 2000, EPA conducted an emergency action at this Site as a
result PCB migration. These actions are necessary to prevent additional PCB
migration.

C. Assistance will not otherwise be provided on a timely basis.

As described in Section II, both the City of Warren and the Ohio EPA have indicated
that funding is not available.
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VI. PROPOSED ACTIONS AND ESTIMATED COSTS

The purpose of this expanded removal action is to mitigate the immediate threats posed
to public health, welfare, or the environment by the presence PCB contamination in
large debris piles at the Mahoningside Site. The On-Scene Coordinator (OSC)
specifically proposes to undertake the following actions to mitigate threats posed by the
presence of hazardous wastes:

1) Develop and implement a Site-specific Health and Safety Plan.

2) Establish and maintain Site security.

3) Develop and implement a sampling and segregation plan to separate high level
PCB contaminated material (>50 ppm per discrete location or applicable
standard based on to-be-developed Statement of Work) from lower-level PCB
contamination from the debris piles.

4) Dispose of hazardous substances at approved off-Site disposal facilities in
accordance with the U.S. EPA Off-Site Rule, 40 C.F.R. Section 300.440. This
includes off-site disposal of both high level PCB contaminated material to a Toxic
Substances Control Act (TSCA) approved landfill and, lower-level PCB
contaminated material that poses significant risk to an appropriate non-
hazardous waste landfill.

5) Stage remaining materials, if applicable, on an impermeable liner and cover.

6) Conduct post-removal sampling and analysis to verify completion of the removal
action.

The removal action will be undertaken in a manner not inconsistent with the National
Contingency Plan (NCP). The OSC will initiate planning for the provision of post-
removal Site control consistent with the provisions of Section 300.415(1) of the NCP.
The nature of this removal action (complete removal of hazardous substances from the
Site) should eliminate the need for any post-removal Site control.

The detailed cleanup contractor cost estimate is presented in Attachment 1, and
estimated project costs are summarized below:
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EXTRAMURAL COSTS:

Regional Removal Allowance Costs:

Total Cleanup Contractor costs $ 799,300
(This cost category includes estimates for ERRS
and subcontractors)

Other Extramural Costs Not Funded from the Regional Allowance

Total START, including multiplier costs $ 45,000

Extramural Subtotal $ 844,300

Extramural Contingency (20%) $ 168,860

TOTAL REMOVAL PROJECT CEILING $1,013,160

The response actions described in this memorandum directly address the actual or
threatened release of hazardous substances, pollutants, and contaminants at the
Mahoningside Site which pose an imminent and substantial endangerment to public
health or welfare or to the environment. These response actions will not impose a
burden on affected property disproportionate to the extent to which that property
contributes to the conditions being addressed.

Applicable or Relevant and Appropriate Requirements

All applicable, relevant, and appropriate requirements (ARARs) will be complied with to
the extent practicable. Federal ARARs for the Mahoningside Site include TSCA and
RCRA. All hazardous substances, pollutants, or contaminants removed off-site during
the emergency removal action will be treated, stored, or disposed of at facilities in
compliance with the U.S. EPA Off-Site Rule, 40 CFR § 300.440. Ohio EPA is an active
partner in addressing threats associated with this removal action. A letter has been sent
to Mr. Rod Beals of the Ohio EPA on September 5, 2000, requesting that he identify
State ARARs. Any State ARARs identified in a timely manner for this removal action
will be complied with to the extent practicable.

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN

Given the Site conditions, the nature of the hazardous substances documented on Site,
and the potential exposure pathways to nearby populations described in Sections II, III,
and IV, above, actual or threatened release of hazardous substances from the Site, if
not addressed by implementing the response actions selected in this Action



Memorandum, presents an imminent and substantial endangerment to public health,
welfare, or the environment.

VIII. OUTSTANDING POLICY ISSUES

There were no outstanding policy issues at the Mahoningside Power Plant Site.

IX. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this
Site is contained in the Enforcement Confidential Addendum.

The total EPA costs for this removal action based on full-cost accounting practices that
will be eligible for cost recovery are estimated to be $1,013,1601.

(1,013,160 + 20,000) + (42.38% x $1,033,160) = $1,471,013.21

X. RECOMMENDATION

This decision document represents the selected removal action for the Mahoningside
Site, developed in accordance with CERCLA, as amended, and is not inconsistent with
the NCP. This decision was based upon the Administrative Record for the Site.
Because the conditions at the Site meet the NCP § 300.415(b)(2) criteria for a removal
action, I recommend your approval of this removal action. The total project ceiling
increase, if approved, will be $1,013,160. Of this amount, an estimated $968,160 may

1 Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are
calculated based on an estimated indirect cost rate expressed as a percentage of site-specific direct
costs, consistent with the full cost accounting methodology effective October 2, 2000. These estimates
do not include pre-judgment interest, do not take into account other enforcement costs, including
Department of Justice costs, and may be adjusted during the course of a removal action. The estimates
are for illustrative purposes only and their use is not intended to create any rights for responsible parties.
Neither the lack of a total cost estimate nor deviation of actual total costs from this estimate will affect the
United States' right to cost recovery.
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be used for cleanup jcontractor costs. You may indicate your decision by signing below.

APPROVE: C^X^ DATE: fc *!/ ^
^Director, Superfund Division C^. r

DISAPPROVE: _ DATE:
Director, Superfund Division

Enforcement Addendum

Attachments
1 . Detailed Cleanup Contractor Cost Estimate
2. Administrative Record Index
3. Region V EJ Analysis

cc: D. Stalcup, U.S. EPA, 5202-G
M. Chezik, U.S. Department of the Interior, w/o Enf. Addendum
K. Clouse, Ohio EPA, w/o Enf. Addendum
Ohio Atty. Gen., w/o Enf. Addendum
C. Jones, Director, Ohio EPA, w/o* Enf. Addendum
M. Keys, City of Warren, OH, Community Devel. Dept., w/o Enf. Addendum



ENFORCEMENT ADDENDUM

MAHONINGSIDE POWER PLANT SITE
WARREN, TRUMBULL COUNTY, OHIO

SEPTEMBER 2004

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY

(REDACTED 4 PAGES)



ATTACHMENT 1

DETAILED CLEANUP CONTRACTOR COST ESTIMATE
MAHONINGSIDE POWER PLANT SITE
WARREN, TRUMBULL COUNTY, OHIO

SEPTEMBER 2004

The estimated cleanup contractor costs necessary to complete the removal action at
the Mahoningside Power Plant Site are as follows:

Personnel $ 78,800

Equipment $ 0

Subcontractors $700,500

Materials $ 20.000

TOTAL $799,300

**

** NOTE: The City of Warren has offered in-kind services to provide labor
and heavy equipment to state and/or load-out materials that will be
shipped off-site for disposal.



ATTACHMENT 2

U.S. ENVIROHMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR

MAHONINGSIDE POWER PLANT SITE
WARREN, TRUMBULL COUNTY, OHIO

ORIGINAL
SEPTEMBER 14, 2000

NO. DATE

05/01/96

AUTHOR

Ohio EPA

06/09/00 Payne, D.,
U.S. EPA

RECIPIENT

U.S. EPA

Moore, K.,
U.S. EPA

TITLE/DESCRIPTION PAGES

Biological and Water 249
Quality Study of the
Mahoning River Basin
(OEPA Technical Report
MAS/1995-12-14}

Memorandum re: PCB 11
Analysis Results for the
Mahoningside Power Plant
Site

06/27/00

07/21/00

09/05/00

McCabe
Engineering,
Inc.

Angelc, H.,
City of
Warren

Durno, M.,
U.S. EPA

U.S. EPA

Karl, R.,
U.S. EPA

Seals, R.,
Ohio EPA

History Chronology and
Analytical Summary for
the Mahoningside Power
Plant Site

Letter re: City of
Warren's Request for U.S.
EPA Assistance at the
Mahoningside Power Plant
Site

Letter re: U.S. EPA's Re-
quest for Ohio ARARs for
the Mahoningside Power
Plant Site

09/20/00 Durno, M.
& J. Fredle,
U.S. EPA

Muno, W.,
U.S. EPA

Action Memorandum:
Request for Approval to
Initiate a Time Critical
Removal Action at the
Mahoningside Power Plant
(PORTIONS OF THIS DOCUMENT
HAVE BEEN REDACTED)

21

UPDATE #1
SEPTEMBER 14, 2004

1 01/24/03 Angelo, H.,
City of
Warren

El-Zein, J.,
U.S. EPA

Letter re: City of War-
ren's Request for U.S.
EPA Assistance with the
Completion of the Mahon-
ingside. Remediation Project



NO. DATE

2 00/00/00

AUTHOR

Durno, M.,
U.S. EPA

RECIPIENT

Karl, R.,
U.S. EPA

MAHONIHGSIDE POWER PLANT AR
PAGE 2

PAGES

Action Memorandum:
Request for a Ceiling In-
crease and an Exemption
from the 12 Month and S2
Million Statutory Limit
for the Removal Action at
the Mahor.ingside Power
Plant Site (PENDING)



ATTACHMENT 3

REGION V EJ ANALYSIS
MAHONINGSIDE POWER PLANT SITE
WARREN, TRUMBULL COUNTY, OHIO

C/)



INDEPENDENT GOVERNMENT COST ESTIMATE

MAHONINGSIDE POWER PLANT SITE
WARREN, TRUMBULL COUNTY, OHIO

SEPTEMBER 2004

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION

(REDACTED 1 PAGE)


